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Background & Context 
 
The BASIC Project, on ‘Gender Equality in 
the World of Work in Brazil, Angola, South 
Africa, India and China (BASIC)’ aimed to 
support constituents in the five project 
countries in promoting equality between women 
and men in the world of work. 
The project was managed from ILO 
headquarters, coordinated by a Chief 
Technical Adviser in the ILO Bureau for 
Gender Equality Bureau (GENDER) in 
Geneva. The overall project strategy was 
developed in Geneva in coordination with field 
offices, in consultation with ILO’s 
International Training Centre (ITC) in Turin, 
and key ILO departments, including 
ACT/EMP, ACTRAV and the twin 
LAB/ADMIN project (which is also funded by 
the Government of Norway).  
The project was divided into a global 
component, and five country components. As 
outlined in the global project document, the 
project activities were structured around two 
outcomes which were common to the global 
component and to the five country specific 
components: 
Outcome 1: ILO Constituents in the target 
countries are better prepared to promote 
gender equality at the workplace; 
 
Outcome 2: ILO’s knowledge base on 
gender equality in the world of work 
strengthened, particularly in relation to the 
global economic and financial crisis. 
 
Present situation of project 
Phase 1 of BASIC was completed at the end of 
December 2010, as planned. Funding for a 
second phase of the project was agreed with 
the donor in December 2010, which will 
extend it until the end of 2011. 
 
This final independent and external evaluation 
of the BASIC project was conducted in line 
with the ILO’s policy for evaluation of 
technical cooperation projects, between 8 
ILO Evaluation Summaries 2
November 2010 and 14 February 2011. Its 
broad purpose, as outlined in the TORs (which 
are attached in Appendix 3), was to evaluate: 
 
• The project’s effectiveness in 
contributing to the planned outcomes, 
and; 
• The project’s likelihood to have an 
impact beyond the current phase of 
implementation. 
 
The evaluation was conducted by the Gender 
Policy and Planning Unit of the Development 
Planning Unit (DPU) of University College 
London1 . The team was coordinated by Mr. 
Julian Walker, a member of staff at the DPU, 
with Ms. Claudy Vouhé and Ms. Nadia Taher, 
both DPU associates who work as consultants 
in the field of gender policy and planning. 
 
Methodology of evaluation 
 
The evaluation was conducted using data 
collected through: 
• Desk review of project documentation, 
including project management documents 
(such as project documents, budget reports 
and minutes of meetings), a review of the 
logical framework, and reports on different 
project activities; 
• Desk review of other relevant publications 
and documents, including background 
documentation on project countries; 
• Interviews with ILO staff, including 
project staff and technical specialists, at 
ILO headquarters, ITC-ILO Turin and in 
field offices; 
• Interviews with key project stakeholders, 
including ILO constituents and staff of 
collaborating UN Agencies. 
 
Interviews with ILO staff and partners were 
carried out during four field visits: one to the 
ILO HQ in Geneva, two country missions (one 
to Brazil and one to India), and visit to 
                                                 
1
 Development Planning Unit, University College 
London, 34 Tavistock Square 
London WC1H 9EZ,  www.ucl.ac.uk/dpu/ 
participate in the BASIC Project Knowledge 
Sharing Forum in Turin, during which the 
draft evaluation findings were shared with, and 
feedback received from, the project team and 
constituents. In addition, telephone and Skype 
interviews were conducted with project 
stakeholders from countries and team 
members not reached through the field 
missions. 
 
Main Findings & Conclusions 
 
The overall findings of the evaluation are that 
the BASIC project has made an important 
contribution to efforts to address gender 
inequality through ILO activities in the five 
project countries, and that valuable progress 
has been made in relation to the two outcomes 
defined for the project. Furthermore, in the 
context of the ILO’s new Programme and 
Budget structures, the BASIC project 
demonstrates the importance of having 
dedicated funding for activities on the 
promotion of gender equality. 
 
The evaluators consider that a number of 
factors have underpinned the successes of the 
project. These include the following: 
 
• In-country project design was very well 
based on consultation with ILO constituents 
and partners, and the activities identified 
and supported are therefore extremely 
relevant to the needs of the country 
programmes. The linkages between the 
project activities and country priorities on 
gender and decent work were clear.  
• The project did draw well on existing 
human resources, relationships and 
interventions. This included drawing on the 
knowledge of ILO gender specialists, 
relationships with gender experts and 
organisations, and, where relevant, building 
on existing activities and programmes on 
gender equality in the world of work. 
Building on what was already in place was 
critical in enabling timely project start-up, 
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which was important given the short time 
frame. 
• The global management of the project was 
evaluated positively by project staff and 
partners, as was the efficiency and 
dedication project teams in country, and 
this commitment made it possible to make 
significant progress despite the time frame 
of the project. 
At the same time there are a number of factors 
which may have inhibited the impact and 
sustainability of the project. As reflected in the 
recommendations (below) it will be important 
to address some of these issues in Phase 2 of 
the Project. 
• The relatively large budget ($2.6 million) 
and short time frame (one year) meant that 
project teams were working under pressure, 
and has also meant that there has been 
reduced incentive for seeking out cost-
sharing opportunities or additional funding, 
which may have implications for 
sustainability. 
• In some cases the wide range of project 
activities within each country meant that 
work was spread thinly across a range of 
areas of activity, meaning that there was 
less strategic coherence. In other cases (e.g. 
activities around Domestic Work) a critical 
mass was achieved on a focal area which 
deepened the strategic relevance of the 
individual activities. 
• In two cases (the ILO New York post and 
some of the training work in India), the 
selection of project activities appeared to be 
based on the need for support to existing 
ILO activities that needed funding rather 
than relevance to project. 
• There could have been a stronger focus on a 
number of specific management 
arrangements. These included arrangements 
for: the documentation and systematic 
dissemination of project outputs and 
reports; mechanisms to support 
communication between the five country 
projects, and between the project and ILO 
departments other than GENDER; 
management of and support to consultants 
hired to undertake specific project activities, 
and; on-going monitoring of the project in 
relations to its impacts (e.g. training impact 
assessment). 
In terms of the contribution of the project and 
sustainability of the project, given that the 
majority of project activities have only 
recently been implemented, or are not yet 
completed, it is not yet possibly to assess the 
long term impact of activities. However the 
project has been used to put many processes 
and structures in place which are likely to 
make a critical contribution to promoting 
gender equality in the world of work in the 
partner countries.  Some highlights include the 
contribution to policy development (e.g. the 
standard setting agenda on Domestic Workers), 
capacity building with partners across a range 
of substantive areas, and methodology 
development (e.g. the work on time use 
surveys, gender sensitive statistics and on 
incorporating a gender perspective into 
training for Labour Inspectors). It seems likely 
that the project activities which were grouped 
strategically around a campaign or issue (e.g. 
the project inputs on domestic workers) are 
likely to have a more significant impact than 
activities which stood more on their own. 
One relevant substantive area which 
could be more addressed more systematically 
through the project is work with employers on 
gender equality in the informal or unorganised 
sector, including work with employers’ 
representatives in the domestic work sector.  
This is a difficult area which would benefit 
from the development of innovative 
approaches. BASIC Phase 2 could provide an 
interesting opportunity to explore this area of 
focus. 
 
Recommendations & Lessons Learned 
 
Main recommendations and follow-up  
 
On the basis of the evaluation, the following 
recommendations have been addressed to 
Phase 2 of the BASIC Project, to ILO Bureau 
for Gender Equality, and to the project donor. 
 
Recommendations to BASIC Project Phase 2 
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(a)  Rather than using BASIC 2 to initiate 
new activities, the BASIC Project should work 
to consolidate the work initiated during 
BASIC 1 
(b)  Put in place measures to ensure the 
sustainability of the outputs and impacts of the 
BASIC project 
(c) Increase the project’s substantive focus 
on employer representation for the informal 
sector and domestic workers. 
(d)  Strengthening of key management 
arrangements 
 
Recommendations to ILO Bureau for 
Gender Equality (GENDER) 
 
(e)  Develop case studies of good practice 
on Gender Equality and Decent Work 
highlighting how they could be used by other 
ILO Projects 
(f) Use the experience of BASIC to 
demonstrate how a focus on gender equality 
can be supported through the new ILO 
Programme and Budget Structure. 
 
Recommendations to the Govt. of Norway 
 
(g)   Engage with the ILO to discuss how to 
increase the clarity of reporting on how gender 
equality is supported through use of RBSA 
funds. 
(h)  Explore approaches to allow funding 
recipients such as the ILO more flexibility in 
the time frames for the use of funds.  
 
Important lessons learned 
In addition to these recommendations, a 
number of lessons can also be learnt from the 
BASIC experience, which has implications for 
future ILO activities. These include the 
following: 
• The BASIC Project’s response to the tight 
project schedule was, in part, to build its 
work largely on existing activities in the 
countries in which it was practical to do so 
(i.e. those with established ILO work on 
gender equality). This made an important 
contribution in: ensuring that ILO activities 
on gender equality funded through previous 
interventions were sustained;  building on 
past work to make sure that activities 
carried out through BASIC were relevant, 
and meant that they could be rapidly 
implemented by drawing on preparatory 
work which had already been undertaken, 
and; supporting the on-going sustainability 
of BASIC interventions by making them 
part of a bigger set of processes with on-
going support and involvement from ILO 
constituents.  
• The experience of BASIC stresses the value 
of undertaking specific actions on gender 
equality as a part of ILO work at the 
country level, in addition to a 
mainstreaming strategy, as envisaged in the 
current ILO Programme and Budget (2010-
2011).  The BASIC project represents a 
good example of this type of specific action 
on gender, in that it created the space (and 
budget) for a dedicated team working on 
specified activities on gender equality. It 
allowed for additional funding and support 
to constituents and experts working on 
gender issues in each country, and created 
the space for dedicated capacity building 
activities focused on gender equality. This 
means that the BASIC countries were able 
to go much further in promoting gender 
equality in decent work than they would 
have been purely through attempting to 
mainstream a focus on gender into their 
other country activities.  
• The networking and cooperation activities 
which were initiated between Brazil and 
Angola through BASIC, and which it is 
planned will be further developed through 
Phase 2 of BASIC, and through new 
projects developed on the basis of the 
BASIC experience, show that South-South 
collaboration can be fruitful even between 
countries with very different contexts and 
levels of experience in working on gender 
and decent work. This sheds light on the 
value of this kind of collaborative approach 
in building networking and solidarity, even 
where specific activities and structures 
might not be transferable due to contextual 
differences. 
